

















BDE SPECIAL PROVISIONS

The following special provisions indicated by an “X” are applicable to this contract. An * indicates a new
or revised special provision for the letting.

File
Name
80099
80274
80192
80173
80246
80241
50261
5048l
5049l
5053l
80425
80384
80198
80199
80293

80311
80277
80261
80387
80029
80402
80378
80405
80421
80415
80423
80388
80229
80417
80420
80304
80422
80416
80398
80406

80347

80383
80411
80393
80045
80418
80424
80428
80165
80412
80349
80371
80389

Pg.

12

16
26

28

29

30

Special Provision Title

Accessible Pedestrian Signals (APS)

Aggregate Subgrade Improvement

Automated Flagger Assistance Device

Bituminous Materials Cost Adjustments

Bituminous Surface Treatment with Fog Seal

Bridge Demolition Debris

Building Removal-Case | (Non-Friable and Friable Asbestos)
Building Removal-Case Il (Non-Friable Asbestos)
Building Removal-Case lll (Friable Asbestos)

Building Removal-Case IV (No Asbestos)

Cape Seal

Compensable Delay Costs

Completion Date (via calendar days)

Completion Date (via calendar days) Plus Working Days

Concrete Box Culverts with Skews > 30 Degrees and Design Fills <

5 Feet

Concrete End Sections for Pipe Culverts

Concrete Mix Design — Department Provided

Construction Air Quality — Diesel Retrofit

Contrast Preformed Plastic Pavement Marking

Disadvantaged Business Enterprise Participation

Disposal Fees

Dowel Bar Inserter

Elastomeric Bearings

Electric Service Installation

Emulsified Asphalts

Engineer’s Field Office Laboratory

Equipment Parking and Storage

Fuel Cost Adjustment

Geotechnical Fabric for Pipe Underdrains and French Drains

Geotextile Retaining Walls

Grooving for Recessed Pavement Markings

High Tension Cable Median Barrier Reflectors

Hot-Mix Asphalt — Binder and Surface Course

Hot-Mix Asphalt — Longitudinal Joint Sealant

Hot-Mix Asphalt — Mixture Design Verification and Production

(Modified for I-FIT Data Collection)

Hot-Mix Asphalt — Pay for Performance Using Percent
Within Limits — Jobsite Sampling

Hot-Mix Asphalt — Quality Control for Performance

Luminaires, LED

Manholes, Valve Vaults, and Flat Slab Tops

Material Transfer Device

Mechanically Stabilized Earth Retaining Walls

Micro-Surfacing and Slurry Sealing

Mobilization

Moisture Cured Urethane Paint System

Obstruction Warning Luminaires, LED

Pavement Marking Blackout Tape

Pavement Marking Removal

Portland Cement Concrete

Effective

April 1, 2003
April 1, 2012
Jan. 1, 2008
Nov. 2, 2006
Jan. 1, 2020
July 1, 2009
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Jan. 1, 2020
June 2, 2017
April 1, 2008
April 1, 2008
April 1, 2012

Jan. 1, 2013
Jan. 1, 2012
June 1, 2010
Nov. 1, 2017
Sept. 1, 2000
Nov. 1, 2018
Jan. 1, 2017
Jan. 1, 2019
Jan. 1, 2020
Aug. 1, 2019
Jan. 1, 2020
Nov. 1, 2017
April 1, 2009
Nov. 1, 2019
Nov. 1, 2019
Nov. 1, 2012
Jan. 1, 2020
July 2, 2019
Aug. 1, 2018
Jan. 1, 2019

Nov. 1, 2014
April 1, 2017

April 1, 2019
Jan. 1, 2018

June 15, 1999

Nov. 1, 2019
Jan. 1, 2020
April 1, 2020
Nov. 1, 2006
Aug. 1, 2019
Nov. 1, 2014
July 1, 2016
Nov. 1, 2017

Revised

April 1, 2020
April 1, 2016

Aug. 1, 2017
April 1, 2010
April 1, 2010
April 1, 2010
April 1, 2010

April 1, 2019

July 1, 2016
April 1, 2016
April 1, 2016
Nov. 1, 2014
Mar. 2, 2019

Jan. 1, 2018

Aug. 1,2017

Nov. 1, 2017
Nov. 1, 2019
Nov. 1, 2019
Jan. 2, 2020
July 2, 2019
July 2, 2019

Mar. 1, 2019
Aug. 1,2014

Jan. 1, 2010

April 1, 2016



File Pqa. Special Provision Title

Name

80359 Portland Cement Concrete Bridge Deck Curing
80300 Preformed Plastic Pavement Marking Type D - Inlaid
34261 Railroad Protective Liability Insurance

80157 Railroad Protective Liability Insurance (5 and 10)

80306 31 | X |Reclaimed Asphalt Pavement (RAP) and Reclaimed
Asphalt Shingles (RAS)
Removal and Disposal of Regulated Substances
Silt Fence, Inlet Filters, Ground Stabilization and Riprap Filter

Fabric

80407 41 | X
80419 52 | X

80395 Sloped Metal End Section for Pipe Culverts
80340 Speed Display Trailer

80127 Steel Cost Adjustment

80408 Steel Plate Beam Guardrail Manufacturing
80413 Structural Timber

80397 58 | X
80391 59 | X

Subcontractor and DBE Payment Reporting
Subcontractor Mobilization Payments

80317 Surface Testing of Hot-Mix Asphalt Overlays
80298 Temporary Pavement Marking

80403 Traffic Barrier Terminal, Type 1 Special

80409 60 | X | Traffic Control Devices — Cones

80410 Traffic Spotters

20338 Training Special Provisions

80318 Traversable Pipe Grate for Concrete End Sections
80429 Ultra-Thin Bonded Wearing Course

80288 61 | X
80302 63 | X
80414
80427
80071 64 | X

Warm Mix Asphalt

Weekly DBE Trucking Reports
Wood Fence Sight Screen

Work Zone Traffic Control Devices
Working Days

Effective

April 1, 2015
April 1, 2012
Dec. 1, 1986
Jan. 1, 2006
Nov. 1, 2012

Jan. 1, 2019
Nov. 1, 2019

Jan. 1, 2018
April 2, 2014
April 2, 2014
Jan. 1, 2019
Aug. 1, 2019
April 2, 2018
Nov. 2, 2017
Jan. 1, 2013
April 1, 2012
Nov. 1, 2018
Jan. 1, 2019
Jan. 1, 2019
Oct. 15, 1975
Jan. 1, 2013
April 1, 2020
Jan. 1, 2012
June 2, 2012
Aug. 1, 2019
Mar. 2, 2020
Jan. 1, 2002

Revised

Nov. 1, 2019
April 1, 2016
Jan. 1, 2006

Jan. 2, 2020
Jan. 1, 2020
April 1, 2020

Jan. 1, 2017
Aug. 1, 2017

April 1, 2019
Aug. 1, 2019
April 1, 2017

Jan. 1, 2018

April 1, 2016
April 2, 2015
April 1, 2020

The following special provisions are in the 2020 Supplemental Specifications and Recurring Special Provisions.

File Special Provision Title New Location(s)
Name
80404 Coarse Aggregate Quality for Article 1004.01(b)

Micro-Surfacing and Cape Seals

80392 Lights on Barricades Articles 701.16, 701.17(c)(2)
& 603.07

80336 Longitudinal Joint and Crack Patching Check Sheet #36

80400 Mast Arm Assembly and Pole Article 1077.03(b)

80394 Metal Flared End Section for Pipe Culverts Articles 542.07(c) and 542.11

80390 Payments to Subcontractors Article 109.11

The following special provisions have been deleted from use.

File Special Provision Title
Name
80328 Progress Payments

Effective
Jan. 1, 2019

Jan. 1, 2018

April 1, 2014
Aug. 1,2018
Jan. 1, 2018
Nov. 2, 2017

Effective

Nov. 2, 2013

Revised

April 1, 2016

April 1, 2018

Revised



Somonauk Safe Routes to School
Section: 19-00022-00-SW
County: DeKalb

STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control Devices
for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect on the date of
invitation for bids, and the Supplemental Specifications and Recurring Special Provisions indicated on the
Check Sheet included herein, which apply to and govern the construction of the Village of Somonauk
Safe Routes to School Sidewalk Improvements, Section 19-00022-00-SW, Project QWCG(321); Village of
Somonauk, DeKalb County; and in case of conflict with any part or parts of said Specifications, the said
Special Provisions shall take precedence and shall govern.

Village of Somonauk Safe Routes to School Sidewalk Improvements
Section: 19-00022-00-SW
County: DeKalb
Contract No. 87732
Job No. C-93-036-20

LOCATION OF PROJECT

The project is located along various roads and streets within 0.75 miles of Somonauk Middle School and
James R. Wood Elementary School in the Village of Somonauk, DeKalb County, lllinois.

DESCRIPTION OF PROJECT

Work consists of the construction of new concrete sidewalk, concrete sidewalk replacement, parkway
restoration, and all incidental and collateral work necessary to complete the project in accordance with
the approved plans and specifications, and as described herein.

MAINTENANCE OF ROADWAYS
Effective: September 30, 1985
Revised: November 1, 1996

Beginning on the date that work begins on this project, the Contractor shall assume responsibility for
normal maintenance of all existing roadways within the limits of the improvement. This normal
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include snow
removal operations. Traffic control and protection for maintenance of roadways will be provided by the
Contractor as required by the Engineer.

If items of work have not been provided in the contract, or otherwise specified for payment, such items,
including the accompanying traffic control and protection required by the Engineer, will be paid for in
accordance with Article 109.04 of the Standard Specifications.



Somonauk Safe Routes to School
Section: 19-00022-00-SW
County: DeKalb

TREE REMOVAL

Tree removal work is restricted between April and November due to environmental restrictions related to
the Long Eared Bat.

TRAFFIC CONTROL PLAN

Traffic Control shall be according to the applicable sections of the Standard Specifications, the
Supplemental Specifications, the "lllinois Manual on Uniform Traffic Control Devices for Streets and
Highways", any special details and Highway Standards contained in the plans, and the Special Provisions
contained herein.

Special attention is called to Article 107.09 of the Standard Specifications and the following Highway
Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring Special Provisions
and Special Provisions contained herein, relating to traffic control.

The Contractor shall contact the Village of Somonauk at (815) 498-3500 at least 72 hours in advance of
beginning work.

STANDARDS:
701006-05, 701301-04, 701501-06, 701801-06, 701901-08, 72000-01, 720006-04, 728001-01

DETAILS:
NA

SPECIAL PROVISIONS:

Maintenance of Roadways

Equipment Parking and Storage (BDE 80388)
Traffic Control Devices — Cones (BDE 80409)

DETECTABLE WARNINGS

Description.
This work shall consist of the installation of pre-fabricated replaceable panel of truncated domes on

concrete pads at locations as directed by the Engineer.

Truncated domes shall be in accordance with Article 424.09 of the Standard Specifications. The domes
shall parallel the pavement crosswalk in accordance with the latest Highway Standard. The panel shall
be Red. The panel shall meet the requirements of ASTM C1028 — Slip Resistance and ASTM G155 —
Accelerated Weathering.

Materials.
The Detectable Warning Panel shall be one of the following products.

Duratek tile available from
Detectile Corporation
P.O. Box 3513

Oak Brook, IL 60523
Phone: (630) 734-0277

OR

High-lmpact Polymer Wet-Set tile available from
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TufTile, Inc.

1200 Flex Court

Lake Zurich, IL 60047
Phone: (888) 960-8897

OR

Armor-Tile Replaceable Cast-In Place System available from
White Cap Construction Supply

8124 W. 188t Street

Mokena, IL 60448

Phone: (815) 464-8828

The product and method used for installing detectable warnings shall come with the following documents
which shall be given to the Engineer prior to installation:

(a) Manufacturer’s certification stating the product is fully compliant with ADAAG.
(b) Manufacturer’s specifications stating the required materials, equipment, installation
procedures and conformance to ASTM C1028

Measurement and Basis of Payment.

This work will be paid for at the contract unit price per SQUARE FOOT for DETECTABLE WARNINGS
which price shall include all equipment, labor and materials required to complete the work as shown on
the plans and as described herein. Concrete pad will be measured and paid for separately.

PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH

Description.
This work shall consist of all related work necessary to complete the installation of a Portland Cement

Concrete sidewalk constructed on a prepared sub-grade and in accordance with requirements of Section
424 in so far as they apply and as detailed on the plans.

Construction.
The exposed sub-grade and sub-base shall be graded and tamped or rolled until thoroughly compacted
and at the proper line and grade as determined by the Engineer.

PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH shall be five inches (5") thick, and thickened to
six inches (6”) across driveways.

The Contractor shall fill the voids created by the removal of sidewalk at the location of the driveways with
crushed aggregate so that the motorists can use the driveways until the start of sidewalk replacement
operations.

Tool contraction joints, one fourth the depth of the sidewalk, shall be installed according to Article 424.06
of the Standard Specifications, and shall be installed at 4 foot (4’) intervals. Expansion joints shall be
placed at 50 foot (50’) intervals and filled with preformed bituminous joint filler.

Handicap accessible ramps shall be installed in accordance with Article 424.08 of the Standard
Specifications and applicable Highway Standards. DETECTABLE WARNINGS will be paid for separately.

No stamps advertising the Contractor, construction companies, or other private concerns shall be placed
in the concrete.
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Measurement and Basis of Payment.

This work will be paid for at the contract unit price per SQUARE FOOT for PORTLAND CEMENT
CONCRETE SIDEWALK 5 INCH, measured in place, which price shall include contraction and expansion
joints, reinforcing steel, and additional variable height side curb ramps where required, and the thicker
section of six inches (6”) across driveways.

PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT

Description.
This work shall consist of Portland Cement Concrete driveway pavement constructed on a prepared sub-

base and in accordance with requirements of Section 423 in so far as they apply and the concrete shall
meet the requirements of Article 1020.04 for Class Sl concrete.

Add the following to Article 423.02:
“The Contractor shall use High Early Strength Concrete in order to limit driveway closure to 72
hours.”

Add the following to Article 423.04:
“Any necessary preparation of the sub-grade including excavation and disposal of materials shall
be paid for as DRIVEWAY PAVEMENT REMOVAL.”

Add the following to Article 423.06:

‘Materials.

Four (4) inches of aggregate base course under the new driveway (CA-6 crushed) and Portland
Cement Concrete Driveway Pavement shall be six inches (6") in thickness. Materials for aggregate base
course shall be as specified herein for Aggregate Base Course, Type B, CA-6, crushed stone or crushed
gravel. At the Contractor’s option CA-16 crushed aggregate may be substituted for CA-6.

Construction.

At points where the proposed driveway pavement abuts a concrete gutter crossing, 3/4"
preformed expansion joint filler shall be placed between the concrete driveway and the gutter. The
expansion joint filler shall extend the entire depth and width of the driveway. Preformed expansion joint
filler of 1/2" thickness shall be placed between the new concrete and all structures which extend through
the driveway, including, but not limited to, utility manholes.

Alignment, slope, and grades of the formwork will be verified by the Engineer upon a minimum of
24 hours notice by the Contractor before pouring concrete. No concrete shall be placed without prior
approval of the formwork by the Engineer.

Prior to replacement with the Portland cement concrete, the exposed base course shall be
shaped and compacted to the satisfaction of the Engineer. Additional crushed aggregate (CA-6 gradation)
base course may be required in the preparation of the base course as indicated above. Any additional
aggregate base course required for the preparation of the base and filling of depressions created by the
removal of driveway / installation of pipe culverts or storm sewers shall be considered included to this pay
item.”

Measurement and Basis of Payment.

This work will be paid for at the contract unit price per SQUARE YARD for PORTLAND CEMENT
CONCRETE DRIVEWAY PAVEMENT, of the depth specified, measured in place, which price shall
include Aggregate Base Course Type B, CA-6, additional cost for the use of High Early Strength
Concrete, and all incidental work.

No stamps advertising the Contractor, construction companies, or other private concerns shall be placed
in the concrete.
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EXPLORATION TRENCH, SPECIAL

Description.
This work shall be in accordance with Section 213 of the Standard Specifications insofar as applicable

and noted herein.

Revise Article 213.01 to read:

“This work shall consist of excavating a trench at locations as directed by the Engineer for the
purpose of locating existing sewer lines, water mains, sanitary sewers and other utilities within or adjacent
to the proposed project limits.”

Revise the second paragraph of Article 213.02 to read:

“The trench shall be deep enough to expose the sewer lines, water mains, sanitary sewers or
other utilities. The width of the trench shall be sufficient to allow proper investigation to determine if the
existing facility needs to be adjusted.

The Contractor shall familiarize himself with the locations of all underground utilities of facilities as
outlined in applicable Articles 105 of the Standard Specifications and shall save such facilities from
damage.”

Revise the fourth paragraph of Article 213.02 to read:

“The exploration trench shall be backfiled with trench backfill meeting the requirements of the
Standard Specifications, the cost of which shall be included in the item EXPLORATION TRENCH,
SPECIAL.”

Method of Measurement.

This work shall be measured in place and measured per lineal FOOT. Payment shall be based on actual
length of trench explored without change in unit price because of adjustment in plan quantities due to field
conditions.

An estimated length of EXPLORATION TRENCH, SPECIAL has been shown in the Summary of
Quantities to establish a unit price, and payment shall be based on actual length of trench explored
without change in unit price because of adjustment in plan quantities. This work shall be measured in
accordance with Article 213.03.

Basis of Payment.

This work will be paid for at the contract unit price per FOOT for EXPLORATION TRENCH, SPECIAL and
no extra compensation will be allowed for any delays, inconvenience or damage sustained by the
Contractor in performing this work. This price shall include excavation, backfill, and disposal of excess
material.

DRIVEWAY PAVEMENT REMOVAL

Description.
This work shall be done in accordance with Section 440 of the Standard Specifications. This work shall be

done at locations shown on the plans and where directed by the Engineer.

Revise the third paragraph of Article 440.03 to read:

“Driveway material types may include Portland Cement Concrete, Hot-Mix Asphalt and
Aggregate. Additional compensation will NOT be allowed for varying materials types or thicknesses
comprising of the existing driveway approach.”
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Add the following to Article 440.03:

“The Contractor shall be responsible for maintaining traffic control and protection to prevent traffic
from using the driveways during construction. The Contractor shall not be allowed to close a half of a
driveway entrance for more than 72 hours under any circumstance.

Reinforcing bars may be embedded in old concrete driveways. Sawing, removal, and disposal of
reinforcing bars will not be paid for separately but shall be included in the cost of the item removed.

Additional excavation noted by the Engineer in the field to provide a suitable granular sub-base
will be performed by the Contractor at no expense to the Contract.

The Contractor shall form a perpendicular straight joint by full depth machine sawing at the end of
the portion to be removed to prevent surface spalling. These areas must be marked and measured for
payment by the Engineer prior to removal. The Contractor at his/her expense shall repair any driveway
pavement damaged by the Contractor during the driveway pavement removal operations.”

Measurement and Basis of Payment.

This work will be paid for at the contract unit price per SQUARE YARD for DRIVEWAY PAVEMENT
REMOVAL, which price shall include saw cutting and the removal and disposal of the existing driveway
pavement.

WASHOUT BASIN

Description.

This work consists of installation, maintenance and subsequent removal and disposal of a concrete
washout basin and shall be done in accordance with Sections 280 of the Standard Specifications and as
shown on the plans. The washout basin shall be removed after concrete items have been installed.

A concrete washout basin shall be supplied as necessary to accommodate concrete delivery operations.
No more than one (1) washout basin will be permitted without approval from the Engineer. The washout
basin location(s) must be approved by the Engineer prior to installation.

Measurement and Basis of Payment.
This work will be paid for at the contract LUMP SUM price for WASHOUT BASIN, which price shall be
payment in full for all of the work as specified above.

TREE ROOT PRUNING

Description.
This work shall be performed in accordance with Section 201 of the Standard Specifications.

Add the following to Article 201.06 (a):

‘Root pruning shall be performed by an arborist for trees at the locations where proposed
sidewalk, sidewalk removal and replacement, storm sewer installation and/or proposed curb and gutter
operations necessitate. A chemical agent approved by an arborist shall be applied to improve the tree’s
ability to recover from root loss. All varying diameters of root size shall be combined under this pay item.”

Measurement and Basis of Payment.
TREE ROOT PRUNING will be measured per EACH tree, and paid for at the contract unit price per
EACH for TREE ROOT PRUNING.
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SIDEWALK REMOVAL (SPECIAL)

Description.
This work shall be performed in accordance with Section 202 and Section 440 of the Standard

Specifications and consist of sidewalk removal and the excavation of parkway areas as shown on the
plans and as directed by the Engineer to provide proper slope and positive drainage for the proposed and
/or replacement sidewalk.

Construction.
This work shall require removal to meet the lines and grades as directed by the Engineer at the time of
construction. The removal and/or excavation shall be done to the satisfaction of the Engineer and the
disturbed areas shall be prepared for restoration using the existing topsoil. Additional compensation will
NOT be allowed for varying materials types or thicknesses comprising of the existing sidewalk and
parkway area.

The Contractor should become familiar with the job site conditions prior to submitting the bid. Special
attention should be paid to landscaping elements and other materials that must be removed and disposed
of to accommodate the proposed improvements. The removal and disposal of these materials will not be
paid for separately, but included in the cost of SIDEWALK REMOVAL (SPECIAL).

Where a valve box or domestic water service valve (b-box) exists in the limits of removal, the Contractor
shall surround the box with full-depth saw cuts and break out around the box before removing that section
of pavement.

Reinforcing bars may be embedded in old concrete sidewalk. Sawing, removal, and disposal of
reinforcing bars will not be paid for separately but shall be included in the cost of the item removed.

Measurement and Basis of Payment.

This work will be paid for at the contract unit price per SQUARE FOOT for SIDEWALK REMOVAL
(SPECIAL), which price shall include removal of existing sidewalk, all the excavation required for
installation of proposed sidewalk, removal and disposal of excess material including saplings, bushes,
landscape fences and roots (Article 201.08), vegetation and other foreign materials, and the disposal of
excess and unsuitable material.

SEEDING, CLASS 1A (SPECIAL)

Description.
This work shall be done in accordance with the applicable portions of Section 211, 250, 251 and Section

480 of the Standard Specifications. Fertilizer Nutrients shall be applied in accordance with Article 250.04.

This work shall consist of Seeding Class 1A, placing and shaping an average depth of four inches (4”) of
pulverized topsoil, fertilizer nutrients, erosion control blanket (Article 251.04), and supplemental watering
in disturbed areas as shown on the plans and as directed by the Engineer. The existing excavated topsoil
may be re-used for restoration and this work will be included in the cost of SEEDING, CLASS 1A
(SPECIAL).

In some areas; the thickness of topsoil may exceed four inches (4”) to bring the proposed grade flush with
the edge of sidewalk. The cost for the additional topsoil shall be included in SEEDING, Class 1A
(SPECIAL) pay item. In other areas, the thickness of topsoil may be less than 4 inches (4”) to taper and
match into the existing parkway.

The topsoil shall arrive on-site 100% pulverized with no stones. Stones that become apparent after topsoil
placement will be required to be removed prior to payment for the topsoil pay item.
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The Contractor shall coordinate with the Engineer on restoration of the disturbed areas. Blending of the
disturbed areas with the adjacent terrain based on this coordination is considered part of this contract and
shall be paid at the contract unit price for the necessary items, which prices shall include all labor,
material and equipment necessary to perform the work.

At the Contractor’s option, a hydraulic application of seeding and fertilizers in accordance with Section
250.06 may be used in lieu of erosion control blanket, at no additional cost to the contract.

Measurement and Basis of Payment.
This work will be paid for at the contract unit price per ACRE for SEEDING, CLASS 1A
(SPECIAL) which price shall include all labor, material, and equipment as specified above.

The Contractor will be paid at the rate of 50% for SEEDING, CLASS 1A (SPECIAL) at the time of
installation. The remaining 50% of payment shall be approved for payment upon a substantial grass
growth consisting of a two-inch (2”) strand covering 90% of the area.

DOMESTIC WATER BOXES TO BE ADJUSTED

Description of Work.
This work shall consist of adjusting to grade, water boxes or valve boxes, encountered on the job, and the
replacement of defective or damaged parts of the water box.

Water boxes or valve boxes are defined as a three-piece casting consisting of a stem or hip, a neck and a
lid. Adjustment is attained by turning the neck of the casting, either clockwise or counterclockwise until
the required grade is attained. Excavation of approximately 3 to 3 % feet of base and sub-base material is
to be anticipated to facilitate the turning of the neck.

It may be necessary to excavate the entire water box or valve box in order to complete the adjustment.
No additional compensation will be allowed should this need arise. All excavated sub-base material shall
be replaced with trench backfill and compacted in accordance with Article 550.07 of the Standard
Specifications. The excavated base material shall be replaced in accordance with appropriate articles of
section 602 of the Standard Specification.

If any water box or valve box or is adjusted, repaired or replaced, the Contractor shall ensure that the
valve box is cleaned of all debris and shall be keyable.

Basis of Payment.

This work will be paid for at the contract unit price per each for DOMESTIC WATER BOXES TO BE
ADJUSTED, which price shall be payment in full for performing the work as specified herein including
trench backfill.

COMBINATION CONCRETE CURB AND GUTTER REMOVAL AND REPLACEMENT

Description.
This work shall consist of the removal and replacement of existing concrete curb and gutter at locations

as determined by the Engineer. The purpose of this work is to replace curb and gutter that is damaged
and/or requires replacement to construct the sidewalk curb ramp. The replacement curb and gutter
section shall be as directed by the Engineer and match that of the existing. This work shall be done in
accordance with Section 440 and Section 606 of the Standard Specifications and the concrete shall meet
the requirements of Article 1020.04 for Sl concrete.

The Contractor shall perform his work in @ manner causing minimal inconvenience to the residents and
motoring public. The trenches created by the removal operations in front of the driveways shall be filled
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with aggregate to provide access to the residents to their driveways, except for curb and gutter
replacement when the driveways will be closed to the residents for 72 hours.

The minimum gutter flag depth of the new curb and gutter will be ten inches (10”) regardless of the size
and type of the existing curb and gutter.

Reinforcing bars may be embedded in old concrete curb. Sawing, removal, and disposal of reinforcing
bars will not be paid for separately but shall be included in the cost of the item removed.

Removal of the existing curb and gutter shall be performed with a full-depth perpendicular saw cut, done
in such a manner as to prevent damage to the curb and gutter to remain in place. Any saw cut edges
broken off or otherwise damaged, or any curb sections to remain in place that are raised up or pushed
down by the removal operation shall be removed and replaced to the satisfaction of the Engineer with no
additional compensation to be made to the Contractor. The Contractor shall note that the Engineer will
measure the curb and gutter as marked for replacement prior to removal of the existing curb. This
measurement, as marked, will be the final payment quantity and shall be verified by the Contractor prior
to removal.

Where new curb and gutter meets existing curb and gutter to remain, the gutters shall be connected with
two 5/8" diameter reinforcing bars, twelve inches (12") long. Holes 5/8" in diameter shall be drilled six
inches (6") into the existing concrete curb and gutter prior to driving reinforcing bars into place.

Contraction joints shall be provided at uniform intervals not to exceed twelve feet (12'). Construction
joints with dowel bars shall be provided at the end of a day’s pour. Expansion joints shall be constructed
at intervals not to exceed sixty feet (60') or as determined by the Engineer and shall consist of a minimum
of one inch (1") thick preformed expansion joint filler conforming to the cross-section of the curb and
gutter and shall be provided with two (2) No. 5 (#5) by eighteen inch (18") coated smooth dowel bars
conforming to Article 1006.11(b) of the Standard Specifications. The dowel bars shall be fitted with a cap
having a pinched stop that will provide a minimum of one inch (1") of expansion.

Removal of the existing pavement will be required in order to install a full front face form. Steel angle
pieces will not be allowed for forming. The area between the edge of the existing pavement and the face
of the new gutter shall be cleaned of all loose material and shall be filled with Class PV/ Sl concrete to a
minimum of six inch (6") width and brush finished, which will be included in the cost of Combination
Concrete Curb and Gutter Removal and Replacement.

The Contractor shall limit driveway closures to 72 hours; the Contractor shall have the option to use
accelerating admixtures or Class PP concrete to meet this requirement at no additional cost.

All new curb and gutter shall be depressed at sidewalk ramp locations. The transition from full-height curb
and gutter to depressed curb shall occur over a distance of three feet (3’) minimum.

Measurement and Basis of Payment.

This work shall be paid for at the contract unit price per FOOT for COMBINATION CONCRETE CURB
AND GUTTER REMOVAL AND REPLACEMENT which price shall include all of the above including
additional cost for the use of accelerating admixtures or Class PP concrete, six inches (6”) of Aggregate
Base Course Type B (CA-7 Crushed) under the new curb where unsuitable materials are found, and
restoration in kind of the disturbed parkway.

RELOCATE SIGN PANEL AND POST

Description.
This work includes the removal and relocation of existing sign panels and posts that conflict with

crosswalk and stop bar locations. All other necessary sign relocations to accommodate the work will
proceed in accordance with Article 107.25 of the Standard Specifications.



Somonauk Safe Routes to School
Section: 19-00022-00-SW
County: DeKalb

Construction.

Sign panels and posts will be re-established at their permanent location at the proposed stop bar location
as directed by the Engineer as soon as the construction operations permit. Additional compensation will
not be allowed for varying post types or heights. It will be the Contractor’s responsibility to determine the
type of materials required to complete each relocation.

Any sign panels or posts damaged by the Contractor shall be replaced at no cost to the Village.
Measurement and Basis of Payment.

This work will be paid for at the contract unit price per EACH for RELOCATE SIGN PANEL AND POST,
which price shall be payment in full for all of the work as specified above.

10



LR107-4
Page 1 of 1

State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’s
general liability insurance policy in accordance with Article 107.27:

Village of Somonauk

| The entities listed above and their officers, employees, and agents shall be indemnified and
held harmless in accordance with Article 107.26.
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COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and
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One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform _3.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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